
Schedule of Values

HOPEWELL REGIONAL WASTEWATER TREATMENT FACILITY

 ALTERNATIVE 4A-1 LIGHT PHASE 2

QTY UNIT Price Amount

0 Preconstruction 1 LS 244,769.00$                 244,769.00$                 

1 Design 1 LS 7,098,351.00$              7,098,351.00$              

2 General Conditions 1 LS 7,911,930.00$              7,911,930.00$              

3 Sitework-General 1 LS 1,319,648.00$              1,319,648.00$              

4 Waste Site 1 LS 124,147.00$                 124,147.00$                 

5 Yard Piping 1 LS 3,181,709.00$              3,181,709.00$              

6 Site Electrical 1 LS 2,376,989.00$              2,376,989.00$              

7 Site Demolition 1 LS 101,395.00$                 101,395.00$                 

8 Gravelly Run PS 1 LS 2,584,796.00$              2,584,796.00$              

9 MBBR Influent PS 1 LS 2,343,834.00$              2,343,834.00$              

10 MBBR Influent Weir Box 1 LS 170,846.00$                 170,846.00$                 

11 MBBR/DAF System Equipment 1 LS 19,500,000.00$            19,500,000.00$            

12 MBBR/DAF Equipment Installation 1 LS 5,746,067.00$              5,746,067.00$              

13 MBBR Treatment Tanks 1 LS 6,024,875.00$              6,024,875.00$              

14 DAF Building 1 LS 2,276,098.00$              2,276,098.00$              

15 Blower Building 1 LS 5,014,668.00$              5,014,668.00$              

16 UNOX Modifications 1 LS 341,624.00$                 341,624.00$                 

17 Sodium Hydroxide Building 1 LS 818,020.00$                 818,020.00$                 

18 Oxycharger 1 LS 450,363.00$                 450,363.00$                 

19 Chlorine Contact Tank 1 LS 1,254,651.00$              1,254,651.00$              

20 Retaining Wall 1 LS 127,801.00$                 127,801.00$                 

21 Generator - Electrical 1 LS 310,629.00$                 310,629.00$                 

22 Builders Risk Insurance 1 LS 98,097.00$                   98,097.00$                   

23 Liablity Insurance 1 LS 616,059.00$                 616,059.00$                 

24 P&P Bonds 1 LS 373,233.00$                 373,233.00$                 

SUBTOTAL: 70,410,599.00$            

Design-Build Services:  Lump Sum
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